



Lincoln Street Phase II Improvement Project

Public Presentation: Pre-Construction

May 30, 2018




Project Purpose:

- Replace failing sanitary sewer mains and services
- Upgrade stormwater collection and treatment
- New curbing, concrete sidewalks, and roadway pavement
- Improve pedestrian access and crossings
- Upgrade streetscape and landscaping
- Complete water main & service upgrades (Tremont/Daniel)



New Sewer Services

- New PVC sewer service from the main to a cleanout at the property line
- Connect to existing service at property line
 - Notify homeowner if existing service has any issues



Project Schedule

- Project Awarded: American Excavating Corp. of Derry, NH
- 2018 Construction: Mid-June – August 2018
- 2019 Construction: Mid-April – August 2019
- Work hours: 7am to 6:30pm

Lincoln Street


PROJECT OVERVIEW & CONSTRUCTION SEQUENCING

Construction – What to Expect

- Lincoln St: utility trenching starting at Front St
 - Requires coordination with residents for sewer service connections
- Tremont/Daniel: water and sewer replacement
 - Temporary Water Mains
 - Required to provide service while replacing water mains
 - Water mains & services on the ground surface
 - Connected service to your hose bib
 - Temporary pipes are disinfected and tested
 - Water meter is taken out of service during this period
 - Town needs to access basements
- Short Duration (less than 4 hours) water shutdowns (48 hour notice for planned shutdowns)
- Pavement reclaim (gravel) over trenches

Traffic Management

- One-way alternating traffic around construction zone (signage & flaggers or temporary signals)
- Two-way travel at end of work day
- Notify resident/business 24 hours in advance of driveway closure
- Control dust/sweep streets
- Emergency vehicle access at all times
- Special time of day restrictions at Lincoln St School



Resident Coordination:

- Notify in advance: (planned) water shutdowns; blocked driveways; and service connections
- Resident concerns during construction
- **First point of contact: Jack Kareckas, Resident Project Representative – (603) 828-6170**
- Jen Mates, P.E., Assistant Town Engineer (603) 418-6431
- Town website project updates

Questions & Comments

